

APPENDIX 2

Selective Landlord Licensing future scheme development Tasks and milestones	Target date
Stage One Permission	
Strategic Housing Board approval sought to Develop Future Programme of SLL	01/09/2022
Cabinet approval sought - to Develop Future Programme of SLL	13/09/2022
Council approval sought - to Develop Future Programme of SLL	15/09/2022
Procurement of external support	
Procurement process commences (dependent upon Cabinet/Council outcomes)	19/09/2022
Induction of external support	11/11/2022
Tenure Intelligence, Data Gathering, area identification and assessment	
Internal data gathering	03/02/2023
Data Analysis	17/02/2023
Data analysis report	31/03/2023
Stage Two Permission	
Member consultation on data analysis outcome and draft Cabinet/Council requesting permission to carry out statutory consultation	29/04/2023
Strategic Housing Board approval sought to Programme and statutory consultation	01/05/2023
Cabinet Approval sought - Programme and approval to carry out statutory consultation	23/05/2023
Cabinet Approval sought - Programme and approval to carry out statutory consultation	13/06/2023
Statutory Consultation period (12 weeks)	08/09/2023
Analyse feedback/Reassess/Prepare and publish post consultation report	03/11/2023
Stage Three Permission	
Consultation with Portfolio/Ward Members affected	01/12/2023
Strategic Housing Board approval sought to making of SLL Designations	05/01/2024
Cabinet approval sought - making of SLL Designations	23/01/2024
Council approval sought - making of SLL Designations	06/02/2024
Scheme Implementation	
3 months lead in time	03/05/2024
Scheme 1 Start	06/05/2024
Scheme 2 Start	06/01/2025
Scheme 3 Start	06/10/2025