Appendix 2

Reason for Movement	Portfolio	Group	Project Title	Variance (£'000)
INCREASES				
Slippage from 2018/19	Communities - Culture, Sport and Leisure	CRS	Blaydon Leisure Centre Outdoor Sports Provision	32
	Communities - Culture, Sport and Leisure	CRS	OnCourse Management System	7
	Communities - Culture, Sport and Leisure	CRS	Sage Gateshead - Capital Development	25
	Communities - Culture, Sport and Leisure	CRS	Cleveland Hall	19
	People - Children and Young People	CWL	School Capacity Improvements	97
	Place and Economy - Economy	CRS	Land of Oak & Iron Access for All	4
	Place and Economy - Economy	CAE	Business Centre Portfolio	3
	Place and Economy - Environment and Transport	CAE	Birtley Crematorium Cremator Replacement	100
	Place and Economy - Environment and Transport	CAE	Heworth Roundabout Upgrade	593
	Place and Economy - Environment and Transport	CAE	Street Lighting LED Replacement - Phase 4	36
	Place and Economy - Housing	CAE	Urban Core - Exemplar Neighbourhood	39
	Place and Economy - Housing	CAE	Loan to Keelman Homes -Empty Properties	500
	Resources, Management and Reputation	CAE	ADZ Investment - Baltic Quarter - Food and Beverage Café (Boules)	177
	Resources, Management and Reputation	CAE	GRP Public Art - Birtley	31
	Resources, Management and Reputation	CAE	Metrogreen	49
	Resources, Management and Reputation	CS&G	Non Operational Portfolio - Strategic Investment Plan	437
	Resources, Management and Reputation	CAE	Replacement of Fleet and Horticultural Equipment	360
	Resources, Management and Reputation	CRS	Technology Plan: Infrastructure	25
	Resources, Management and Reputation	CRS	Technology Plan: Transformation Through Technology	12
Total Slippage from 2		0110	rechnology han. Hansionnation through rechnology	2546
Other Increases	People - Children and Young People	CWL	Extensions and adaptations to the homes of foster carers	168
	People - Children and Young People	CWL	Schools Devolved Formula Funding	150
	People - Health and Wellbeing	CWL	Disabled Facilities Grants (DFGs)	362
	Place and Economy - Economy	CAE	Purchase of the Glouster	244
	Place and Economy - Economy	CRS	Broadband Delivery UK	56
	Place and Economy - Environment and Transport	CAE	Local Transport Plan - Integrated Transport	834
	Place and Economy - Environment and Transport	CAE	Local Transport Plan - Planned Maintenance	170
	Place and Economy - Environment and Transport	CAE	Scotswood Bridge Strategic Maintenance	234
	Place and Economy - Environment and Transport	CAE	Street Lighting Concrete Column Replacement	500
	Place and Economy - Environment and Transport Place and Economy - Housing	CAE	Chopwell & Blackhall Mill	
				30
	Resources, Management and Reputation	CAE	ADZ Investment - Baltic Quarter - Food and Beverage Café (Boules)	38
Tarial Other Issues	Resources, Management and Reputation	CAE	Civic Centre Workspace Strategy	350
Total Other Increases				3,136
TOTAL INCREASES				5,682
REDUCTIONS		0.00		(101)
Other Reductions	Communities - Culture, Sport and Leisure	CRS	GIS Centre Outdoor Sports Provision	(481)
	People - Children and Young People	CWL	Specialist IT Equipment for Low Incidence Needs Team LINT	(46)
	People - Children and Young People	CWL	Video Interactive Equipment - Access to Education	(12)
Total Other Reduction				(539)
Re-Profiling to Future	People - Children and Young People	CWL	School Capacity Improvements	(4,897)
Years	People - Children and Young People	CWL	School Condition Investment	(47)
	People - Children and Young People	CWL	Schools Healthy Pupils Capital Fund	(54)
	Place and Economy - Environment and Transport	CAE	West Askew Road junction improvements	(100)
	Place and Economy - Environment and Transport	CAE	Street Lighting LED Replacement - Phase 4	(336)
	Resources, Management and Reputation	CAE	ADZ Investment - Gateshead Quays	(486)
	Resources, Management and Reputation	CAE	ADZ Investment – Baltic Quarter Spec Build (Riga)	(32)
	Resources, Management and Reputation	CAE	ADZ Investment - Gateshead Quays	(17,699)
	Resources, Management and Reputation	CAE	Metrogreen	(65)
Total Re-profiling to I				(23,716)
TOTAL REDUCTIONS				(24,255)
TOTAL VARIANCE				(18,573)

Appendix 3

Portfolio	Approved Budget 2019/20	Revised Forecast Q1 30 June 2019	Variance	Actual Spend at 30 June 2019
COMMUNITIES				
Communities - Culture, Sport and Leisure	4,264	3,866	(398)	153
Total Communities	4,264	3,866	(398)	153
PEOPLE				
People - Children and Young People	11,373	6,732	(4,641)	152
People - Health and Wellbeing	2,341	2,703	362	0
Total People	13,714	9,435	(4,279)	152
PLACE AND ECONOMY				
Place and Economy - Economy	1,462	1,769	307	283
Place and Economy - Environment and Transport	17,794	19,825	2,031	1,350
Place and Economy - Housing	39,986	40,555	569	622
Total Place and Economy	59,242	62,149	2,907	2,255
RESOURCES, MANAGEMENT AND REPUTATION				
Resources, Management and Reputation	41,701	24,898	(16,803)	3,428
Total Resources, Management and Reputation	41,701	24,898	(16,803)	3,428
Total Capital Investment	118,921	100,348	(18,573)	5,988

Appendix 3

Portfolio	Group	Project Title	Approved 2019/20 Allocation	Revised Q1 Allocation £'000	Comments
COMMUNITIES	ļ		£'000	2 000	
Communities - Culture, Sport and	CAE	Fixed Play Facility Renewals	350	350	
Leisure	CRS CRS	Library Service Review Blaydon Leisure Centre Outdoor Sports Provision	522 1,070	522	Slippage from 2018/19
	CRS	GIS Centre Outdoor Sports Provision	685		Reduced costs from original estimates
	CRS	OnCourse Management System	0	7	Slippage from 2018/19
	CRS	Replacement of flooring within Gateshead Stadium Sports Hall	285	285	
	CRS CRS	Sage Gateshead - Capital Development Gateshead Leisure Centre Investment	0 17	25 17	Funding provided to SAGE
	CRS	Dunston Leisure Centre Improvements	5	5	
	CRS	Gateshead International Stadium Investment	1,210	1,210	
	CRS	Virtual Reality Fitness Systems	120	120	
	CRS Total Com	Cleveland Hall munities - Culture, Sport & Leisure	0 4,264	3,866	Slippage from 2018/19
PEOPLE		indindes - Guitare, Sport & Leisure	4,204	3,000	
People - Children and Young People	CWL	Longside House	400	400	
	CWL	Social Care System	1,000	1,000	
	CWL CWL	Specialist IT Equipment for Low Incidence Needs Team LINT Video Interactive Equipment - Access to Education	46 12		Included within TP Infrastructure Included within TP Infrastructure
				-	New scheme additional funds required to make
	CWL	Extensions and adaptations to the homes of foster carers			foster carers homes fit for purpose
	CWL	School Capacity Improvements	7,800		Re profiling into future years
	CWL CWL	School Condition Investment Schools Healthy Pupils Capital Fund	1,759 106		Reduced spend to match funding available Reduced spend to match funding available
	CWL	Schools Devolved Formula Funding	250		Additional funds required
	Total Child	dren and Young People	11,373	6,732	
People - Health and Wellbeing	CWL	Eastwood - Centre of Excellence	516	516	
	CWL CWL	Disabled Facilities Grants (DFGs) Telecare Equipment	1,750 75	2,112 75	Additional funding received
		th and Wellbeing	2,341	2,703	
PLACE AND ECONOMY			_,		P
Place and Economy - Economy	CRS	Land of Oak & Iron Access for All	38		Slippage from 2018/19
	CRS	Digital Gateshead	1,075	1,075	
	CAE	Speculative Office Build 2 - Baltic Quarter Purchase of the Glouster	100	100 244	Additional funding requirment
	CAE	Business Centre Portfolio	229		Slippage from 2018/19
					Increased funding required to cover the costs
	CRS	Broadband Delivery UK	20		a post
Place and Economy - Environment	Total Econ	nomy Crowley Dam Repair and Conservation	1,462 90	1,769 90	
and Transport	CAE CAE	Salix Energy Efficiency Works	90 500	90 500	
	CAE	Team Valley Flood Alleviation	100	100	
	CAE	West Askew Road junction improvements	1,200	1,100	Re profiling into future years
	CAE	Birtley Crematorium Cremator Replacement	2,000		Slippage from 2018/19
	CAE	Flood Alleviation Investment Heworth Roundabout Upgrade	396 0	396	Slippage from 2018/19
	CAE	Local Transport Plan - Integrated Transport	3,754		Additional funding received
	CAE	Local Transport Plan - Planned Maintenance	3,238		Additional funding received
					Additional expenditure offset by additional
	CAE	Scotswood Bridge Strategic Maintenance	160		funding
	CAE	Street Lighting LED Replacement - Phase 4 Traffic Signal Renewal - Borough Wide	2,100 500	500	Re profiling into future years
	CAE	Gateshead DES - New Development Connections	1,200	1,200	
	CAE	Street Lighting Concrete Column Replacement	1,125		Reprofiling for future years
	CAE	Cemetery Extensions	140	140	
	CAE	Public Realm Improvement Replacement Bins	50 125	50 125	
	CAE	Trade Waste Service Expansion	125	125	
	CAE/CSG	Follingsby Salt Store	920	920	
		ronment and Transport	17,794	19,825	
Place and Economy - Housing	CAE CAE	Urban Core - Exemplar Neighbourhood Chopwell & Blackhall Mill	2,609		Slippage from 2018/19 Additional expenditure
	CAE	Loan to Keelman Homes to support Empty Homes 2016-21	1,400	1,400	
	CAE	Clasper House Building Development	6,973	6,973	
	CAE	Loan to Gateshead Trading Company - Derwentside House Building	500	500	
	CAE	Loan to Gateshead Trading Company - Lyndhurst House Building Loan to Keelman Homes - Bleach Green Affordable Housing	2,000 1,000	2,000 1,000	
	CAE	Loan to Keelman Homes - Lyndhurst	500	500	
	CAE	Loan to Keelman Homes -Empty Properties	900		Slippage from 2018/19
	CAE	Lift Replacement / Refurbishment	500	500	
	CAE	Replacement of Communal Electrics	260	260	
	CAE	External Wall Insulation Works to Non-Traditional Properties T-Fall Insulation	172 50	172 50	
	CAE	Warden Call	200	200	
	CAE	Timber Replacements	100	100	
	CAE	Aids and Adaptations	1,500	1,500	
	CAE	Multi Storey Modernisation Works Sheltered Unit Modernisation Works	100 240	100 240	
	CAE	Neighbourhood Improvements	240	240	
	CAE	Fire Safety Works / Compliance	5,782	5,782	
	CAE	Decent Homes - Investment Programme	7,000	7,000	
	CAE	Back Boiler Renewal and Replacement	1,000 550	1,000 550	
	CAE	Programme Management HRA Strategic Maintenance	2,000	2,000	
	CAE	Window Replacement and Door Entry System Upgrade	750	750	
	CAE	Stock Project Management	400	400	
	CAE	New Build - Winlaton Assisted Living	1,790	1,790	
	CAE CAE	New Build - Seymour Street New Dwellings/Conversions	450 1,060	450 1,060	
		e and Economy - Housing	39,986	40,555	
Resources, Management and	CAE	ADZ Investment - Baltic Quarter - Food and Beverage Café (Boules)	100	315	Slippage from 2018/19
Reputation	CAE	ADZ Investment – Baltic Quarter Spec Build (Riga)	9,983		Re profiling into future years
	CAE	ADZ Investment - Gateshead Quays Civic Centre Workspace Strategy	23,185 150		Re profiling into future years Increased to accommodate additional works
	CAE	GRP Public Art - Birtley	150		Slippage from 2018/19
	CAE	Health & Safety	500	500	
	CAE	Housing JV - Brandling	350	350	
	CAE	Metrogreen High Street South Regeneration	286 525		Re profiling into future years
	CAE	High Street South Regeneration Major Projects - Project Management Costs	525 240	525 240	
	CAE	Replacement of Fleet and Horticultural Equipment	1,350		Slippage from 2018/19
	CAE	Development Site Preparation Works	750	750	
		Follingsby	282	282	
	CAE		750	750	1
	CRS	Strategic Maintenance			
	CRS CRS	Technology Plan: Infrastructure	2,452	2,477	Slippage from 2018/19
	CRS CRS CRS	Technology Plan: Infrastructure Technology Plan: Transformation Through Technology	2,452 204	2,477 216	
	CRS CRS CRS CRS	Technology Plan: Infrastructure	2,452	2,477 216 499	Slippage from 2018/19
	CRS CRS CRS CRS CS&G CS&G	Technology Plan: Infrastructure Technology Plan: Transformation Through Technology AGRESSO Upgrade	2,452 204 499	2,477 216 499	Slippage from 2018/19 Slippage from 2018/19 Slippage from 2018/19